



Rockies Express Pipeline LLC

12-Month Rolling Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
May-2017	5/2/2017	5/2/2017	1 Day(s)	150	Arlington	Station	ESD Test/Maintenance	Y
May-2017	5/9/2017	5/12/2017	4 Day(s)	200	Compressor Outages	Station	Maintenance	Y
May-2017	5/17/2017	5/17/2017	1 Day(s)	200/230	Cheyenne	Station	Smart Pig Run	N
May-2017	5/24/2017	5/24/2017	1 Day(s)	240	Julesburg	Station	Smart Pig Run	N
Jun-2017	6/6/2017	6/6/2017	1 Day(s)	140	Echo Springs	Station	ESD Test/Maintenance	Y
Jun-2017	6/7/2017	6/8/2017	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Jun-2017	6/13/2017	6/15/2017	3 Day(s)	130	Wamsutter	Station	Maintenance	Y
Jul-2017	7/10/2017	7/15/2017	6 Day(s)	140	Echo Springs	5100	Compressor Maintenance	Y
Jul-2017	7/11/2017	7/11/2017	1 Day(s)	250	Bertrand	Station	ESD Test	Y
Jul-2017	7/13/2017	7/13/2017	1 Day(s)	390	Pipeline	Clarington Hub	Smart Pig Run	Y
Jul-2017	7/17/2017	7/21/2017	5 Day(s)	140	Echo Springs	5200	Compressor Maintenance	Y
Jul-2017	7/18/2017	7/18/2017	1 Day(s)	260	Steele City	Station	ESD Test/Maintenance	Y
Jul-2017	7/18/2017	7/18/2017	1 Day(s)	380	Pipeline	Chandlersville	Smart Pig Run	Y
Aug-2017	8/1/2017	8/1/2017	1 Day(s)	320	Blue Mound	Station	ESD Test/Maintenance	Y
Aug-2017	8/1/2017	9/5/2017	36 Day(s)	320	Blue Mound	Station	Bi-Directional project	Y
Aug-2017	8/15/2017	8/15/2017	1 Day(s)	250	Bertrand	Station	Smart Pig Run	N
Aug-2017	8/29/2017	8/29/2017	1 Day(s)	130	Wamsutter/Lost Creek	Station	ESD Test	Y
Aug-2017	8/29/2017	8/30/2017	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Aug-2017	8/29/2017	8/30/2017	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Sep-2017	9/11/2017	9/11/2017	1 Day(s)	380	Columbus	Station	ESD Test	Y
Sep-2017	9/11/2017	9/14/2017	4 Day(s)	380	Columbus	Station	Maintenance	Y
Sep-2017	9/12/2017	9/13/2017	2 Day(s)	140	Echo Springs	Station	Maintenance	Y
Sep-2017	9/19/2017	9/19/2017	1 Day(s)	390	Chandlersville	Station	ESD Test/Calibrations	Y
Sep-2017	9/19/2017	9/21/2017	3 Day(s)	390	Chandlersville	Turbines	Maintenance	Y
Sep-2017	9/26/2017	9/26/2017	1 Day(s)	370	Washington	Station	ESD Test	Y
Sep-2017	9/26/2017	9/28/2017	3 Day(s)	370	Washington	Station	Maintenance	Y
Oct-2017	10/3/2017	10/3/2017	1 Day(s)	340	St. Paul	Station	ESD Test	Y
Oct-2017	10/3/2017	10/4/2017	2 Day(s)	290	Turney	5100/5200	Maintenance	Y
Oct-2017	10/3/2017	10/5/2017	3 Day(s)	340	St. Paul	Station	Maintenance	Y
Oct-2017	10/10/2017	10/11/2017	2 Day(s)	300	Mexico	5100/5200	Maintenance	Y
Oct-2017	10/12/2017	10/13/2017	2 Day(s)	260	Steele City	Station	Maintenance	Y
Oct-2017	10/25/2017	10/26/2017	2 Day(s)	330	Bainbridge	Station	Maintenance	Y
Nov-2017	11/6/2017	11/8/2017	3 Day(s)	100	Meeker	Turbines	Maintenance	Y
Nov-2017	11/21/2017	11/24/2017	4 Day(s)	390	Chandlersville	Recips	Recip Maintenance	N
Nov-2017	11/28/2017	11/29/2017	2 Day(s)	130	Lost Creek	Station	Maintenance	N
Dec-2017	12/12/2017	12/13/2017	2 Day(s)	140	Echo Springs	Station	Maintenance	Y