



Rockies Express Pipeline LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Point/Area	Explanation	Firm Primary
								at Risk
Feb-2018	2/22/2018	2/22/2018	1 Day	240	West to East	Julesburg	Maintenance	N
Feb-2018	2/27/2018	2/27/2018	1 Day	290	West to East	Turney	Maintenance	N
Mar-2018	3/6/2018	3/7/2018	2 Days	140	N/A	Echo Springs	Maintenance	N
Mar-2018	3/20/2018	3/20/2018	1 Day	260/270/280	West to East	Steele City to Turney	Smart Tool Run	N
Mar-2018	3/23/2018	3/23/2018	1 Day	290	West to East	Turney to Mexico	Smart Tool Run	N
Mar-2018	3/27/2018	3/28/2018	2 Days	130	N/A	Lost Creek	Maintenance	N
Mar-2018	3/28/2018	3/29/2018	2 Days	290	West to East	Turney	Maintenance	Y
Apr-2018	4/3/2018	4/4/2018	2 Days	200	West to East	Cheyenne	Maintenance	N
Apr-2018	4/4/2018	4/4/2018	1 Day	200	West to East	Cheyenne Hub	Maintenance	N
Apr-2018	4/10/2018	4/10/2018	1 Day	200	West to East	Cheyenne	ESD Test	N
Apr-2018	4/10/2018	4/13/2018	4 Days	240	West to East	Julesburg	Maintenance	N
Apr-2018	4/24/2018	4/25/2018	2 Days	370	East to West	Hamilton	Maintenance	N
Apr-2018	4/24/2018	4/27/2018	4 Days	260	West to East	Steele City	Maintenance	N
May-2018	5/1/2018	5/2/2018	2 Days	240	West to East	Julesburg	ESD Test/Maintenance	N
May-2018	5/3/2018	5/3/2018	1 Day	150	West to East	Arlington	ESD Test	N
May-2018	5/8/2018	5/8/2018	1 Day	300	West to East	Mexico	Maintenance	N
May-2018	5/10/2018	5/10/2018	1 Day	200	West to East	Cheyenne	Maintenance	N
May-2018	5/15/2018	5/15/2018	1 Day	260	West to East	Steele City	Maintenance	N
May-2018	5/22/2018	5/22/2018	1 Day	140	N/A	Echo Springs	Smart Tool Run	N
May-2018	5/22/2018	5/22/2018	1 Day	130	West to East	Wamsutter/Lost Creek	ESD Test	N
May-2018	5/29/2018	6/2/2018	5 Days	240	West to East	Julesburg	Maintenance	N
Jun-2018	6/5/2018	6/6/2018	2 Days	140	N/A	Echo Springs	Maintenance	N
Jun-2018	6/7/2018	6/7/2018	1 Day	380	East to West	Washington	ESD Test	Y
Jun-2018	6/12/2018	6/14/2018	3 Days	130	West to East	Wamsutter	Maintenance	N
Jun-2018	6/14/2018	6/14/2018	1 Day	380	East to West	Columbus	ESD Test	Y
Jun-2018	6/19/2018	6/19/2018	1 Day	130	N/A	Lost Creek	Smart Tool Run	N
Jun-2018	6/26/2018	6/27/2018	2 Days	130	N/A	Lost Creek	Maintenance	N
Jun-2018	6/27/2018	6/27/2018	1 Day	320	West to East	Blue Mound	ESD Test	N
Jul-2018	7/9/2018	7/14/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Jul-2018	7/11/2018	7/11/2018	1 Day	250	West to East	Bertrand	ESD Test	Y
Jul-2018	7/12/2018	7/12/2018	1 Day	380	East to West	Chandlersville	ESD Test	Y
Jul-2018	7/25/2018	7/25/2018	1 Day	260	West to East	Steele City	ESD Test	Y
Jul-2018	7/30/2018	8/3/2018	5 Days	390	East to West	Chandlersville	Maintenance	N
Aug-2018	8/6/2018	8/10/2018	5 Days	390	East to West	Chandlersville	Maintenance	N
Aug-2018	8/6/2018	8/11/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Aug-2018	8/7/2018	8/11/2018	5 Days	380	East to West	Columbus	Maintenance	N
Aug-2018	8/13/2018	8/17/2018	5 Days	390	East to West	Chandlersville	Maintenance	N
Aug-2018	8/14/2018	8/14/2018	1 Day	140	N/A	Echo Springs	ESD Test	Y
Sep-2018	9/4/2018	9/5/2018	2 Days	300/310	West to East	Mexico to Blue Mound	Smart Tool Run	N
Sep-2018	9/11/2018	9/12/2018	2 Days	140	West to East	Echo Springs	Maintenance	N
Sep-2018	9/25/2018	9/26/2018	2 Days	130	West to East	Lost Creek	Maintenance	N
Oct-2018	10/3/2018	10/4/2018	2 Days	290	West to East	Turney	Maintenance	N
Oct-2018	10/8/2018	10/9/2018	2 Days	130	N/A	Lost Creek	Maintenance	N
Oct-2018	10/10/2018	10/11/2018	2 Days	300	West to East	Mexico	Maintenance	N
Oct-2018	10/10/2018	10/12/2018	3 Days	130	N/A	Lost Creek	Maintenance	N
Oct-2018	10/15/2018	10/20/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Oct-2018	10/22/2018	10/27/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Oct-2018	10/30/2018	10/31/2018	2 Days	260	West to East	Steele City	Maintenance	N
Nov-2018	11/6/2018	11/8/2018	3 Days	100	West to East	Meeker	Maintenance	N
Dec-2018	12/4/2018	12/6/2018	3 Days	130	West to East	Wamsutter	Maintenance	N
Dec-2018	12/11/2018	12/12/2018	2 Days	140	N/A	Echo Springs	Maintenance	Y
Dec-2018	12/26/2018	12/27/2018	2 Days	130	N/A	Lost Creek	Maintenance	N