



Rockies Express Pipeline LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station	Explanation	Firm Primary at Risk
Aug-2018	8/6/2018	8/11/2018	6 Days	140	NA	Echo Springs	Maintenance	Y
Aug-2018	8/14/2018	8/14/2018	1 Day	130	West to East	Wamsutter/Lost Creek	ESD Test	N
Aug-2018	8/16/2018	8/16/2018	1 Day	250	West to East	Bertrand	ESD Test	N
Sep-2018	9/4/2018	9/8/2018	5 Days	400	East to West	Seneca Lateral	Maintenance	Y
Sep-2018	9/4/2018	9/4/2018	1 Day	290	West to East	Turney	Smart tool run	N
Sep-2018	9/4/2018	9/6/2018	3 Days	130	West to East	Wamsutter	Maintenance	N
Sep-2018	9/11/2018	9/11/2018	1 Day	300-310	West to East	Mexico	Smart tool run	N
Sep-2018	9/11/2018	9/12/2018	2 Days	140	NA	Echo Springs	Maintenance	Y
Sep-2018	9/24/2018	9/25/2018	2 Days	240	West to East	Julesburg	Maintenance	Y
Sep-2018	9/25/2018	9/26/2018	2 Days	130	NA	Lost Creek	Maintenance	N
Sep-2018	9/26/2018	9/27/2018	2 Days	240	West to East	Julesburg	Maintenance	Y
Oct-2018	10/1/2018	10/5/2018	5 Days	390	East to West	Clarington/Chandlersville	Maintenance	Y
Oct-2018	10/1/2018	10/6/2018	6 Days	130	NA	Lost Creek	Maintenance	Y
Oct-2018	10/2/2018	10/4/2018	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2018	10/3/2018	10/4/2018	2 Days	290	West to East	Turney	Maintenance	Y
Oct-2018	10/8/2018	10/13/2018	6 Days	130	NA	Lost Creek	Maintenance	Y
Oct-2018	10/9/2018	10/16/2018	8 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2018	10/10/2018	10/11/2018	2 Days	300	West to East	Mexico	Maintenance	Y
Oct-2018	10/17/2018	10/25/2018	9 Days	380	East to West	Washington	Maintenance	Y
Oct-2018	10/23/2018	10/31/2018	9 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2018	10/30/2018	10/31/2018	2 Days	260	West to East	Steele City	Maintenance	Y
Nov-2018	11/1/2018	11/4/2018	4 Days	240	West to East	Julesburg	Maintenance	Y
Nov-2018	11/1/2018	11/4/2018	5 Days	240	West to East	Julesburg	Maintenance	Y
Nov-2018	11/5/2018	11/10/2018	6 Days	140	NA	Echo Springs	Maintenance	Y
Nov-2018	11/6/2018	11/8/2018	3 Days	100	West to East	Meeker	Maintenance	Y
Nov-2018	11/6/2018	11/9/2018	4 Days	380	East to West	Columbus	Maintenance	Y
Nov-2018	11/12/2018	11/17/2018	6 Days	140	NA	Echo Springs	Maintenance	Y
Dec-2018	12/4/2018	12/6/2018	3 Days	130	West to East	Wamsutter	Maintenance	N
Dec-2018	12/11/2018	12/12/2018	2 Days	140	NA	Echo Springs	Maintenance	Y
Dec-2018	12/26/2018	12/27/2018	2 Days	130	NA	Lost Creek	Maintenance	N