



Rockies Express Pipeline LLC

Rolling 12 Month Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Apr-2019	4/22/2019	5/21/2019	30 Days	260/310	West to East	Pipeline	Pipeline Inspection	N
May-2019	5/1/2019	5/3/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
May-2019	5/1/2019	5/2/2019	2 Days	310	West to East	Pipeline	Maintenance	N
May-2019	5/8/2019	5/9/2019	2 Days	380	East to West	Chandlersville	Semi-Annual Maintenance	Y
May-2019	5/7/2019	5/7/2019	8 Hours	150	West to East	Arlington	ESD Test	Y
May-2019	5/10/2019	5/10/2019	1 Day	380	East to West	Columbus	ESD Test	Y
May-2019	5/14/2019	5/15/2019	2 Days	150	West to East	Arlington	Maintenance	Y
May-2019	5/21/2019	5/21/2019	3 Hours	140	N/A	Echo Springs	Smart Tool Run	N
May-2019	5/23/2019	5/23/2019	1 Day	300	West to East	Mexico	Maintenance	Y
May-2019	5/29/2019	5/31/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Jun-2019	6/4/2019	6/8/2019	5 Days	300	West to East	Mexico	Maintenance	Y
Jun-2019	6/11/2019	6/13/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y
Jun-2019	6/18/2019	6/18/2019	1 Days	130	N/A	Lost Creek	Smart Tool Run	N
Jun-2019	6/22/2019	6/28/2019	7 Days	130	N/A	Lost Creek	Pipeline Inspection	Y
Jun-2019	6/26/2019	6/26/2019	1 Day	320	West to East	Blue Mound	ESD Test	Y
Jul-2019	7/2/2019	7/2/2019	8 Hours	140	N/A	Echo Springs	ESD Test	Y
Jul-2019	7/22/2019	7/25/2019	4 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Jul-2019	7/22/2019	7/28/2019	7 Days	200	West to East	Cheyenne	Maintenance	Y
Jul-2019	7/23/2019	7/24/2019	2 Days	140	N/A	Echo Springs	Maintenance	Y
Jul-2019	7/24/2019	7/24/2019	12 Hours	380	East to West	Chandlersville	ESD Test	Y
Aug-2019	8/5/2019	8/8/2019	4 Days	200	West to East	Cheyenne	Maintenance	Y
Aug-2019	8/5/2019	8/9/2019	5 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Aug-2019	8/12/2019	8/12/2019	1 Day	200	West to East	Cheyenne Hub	Maintenance	Y
Aug-2019	8/12/2019	8/16/2019	5 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Aug-2019	8/13/2019	8/14/2019	2 Days	130	N/A	Lost Creek	Maintenance	Y
Aug-2019	8/27/2019	9/6/2019	11 Days	100	West to East	Meeker	Maintenance	Y
Sep-2019	9/23/2019	9/24/2019	2 Days	240	West to East	Julesburg	Maintenance	Y
Sep-2019	9/24/2019	9/26/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y
Sep-2019	9/26/2019	9/27/2019	2 Days	240	West to East	Julesburg	Maintenance	Y
Oct-2019	10/1/2019	10/4/2019	4 Days	380	East to West	Columbus	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	1 Day	300	West to East	Mexico	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	1 Day	150	West to East	Arlington	Maintenance	Y
Oct-2019	10/8/2019	10/10/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2019	10/9/2019	10/10/2019	2 Days	290	West to East	Turney	Maintenance	Y
Oct-2019	10/14/2019	10/16/2019	3 Days	380	East to West	Washington	Maintenance	Y
Oct-2019	10/15/2019	10/16/2018	2 Days	260	West to East	Steele City	Maintenance	Y
Oct-2019	10/15/2019	10/17/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2019	10/22/2019	10/23/2019	2 Days	140	N/A	Echo Springs	Maintenance	Y
Oct-2019	10/28/2019	11/1/2019	5 Days	130	N/A	Lost Creek	Maintenance	Y
Oct-2019	10/29/2019	10/31/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/4/2019	11/19/2019	15 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/4/2019	11/9/2019	6 Days	140	N/A	Echo Springs	Maintenance	Y
Nov-2019	11/5/2019	11/7/2019	3 Days	100	West to East	Meeker	Maintenance	Y
Dec-2019	12/3/2019	12/5/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y