



Rockies Express Pipeline LLC

Rolling 12 Month Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jan-2019	1/7/2019	6/3/2019	148 Days	380	East to West	Chandlersville	Maintenance	N
Jun-2019	6/4/2019	6/8/2019	5 Days	300	West to East	Mexico	Maintenance	Y
Jun-2019	6/10/2019	6/10/2019	8 Hours	320	N/A	NGPL Moultrie	Maintenance	Y
Jun-2019	6/11/2019	6/13/2019	3 Days	130	West to East	Wamsutter	Maintenance	N
Jun-2019	6/12/2019	6/13/2019	2 Days	320	N/A	NGPL Moultrie	Maintenance	Y
Jun-2019	6/18/2019	6/18/2019	1 Day	130	N/A	Lost Creek	Smart tool run	N
Jun-2019	6/22/2019	6/28/2019	7 Days	130	N/A	Lost Creek	Pipeline Inspections	N
Jun-2019	6/26/2019	6/26/2019	12 Hours	320	West to East	Blue Mound CS	ESD test	N
Jul-2019	7/1/2019	7/5/2019	5 Days	270/280	West to East	Steele City to Turney	Pipeline Inspections	Y
Jul-2019	7/1/2019	7/31/2019	31 Days	330/380	East to West	Columbus to Bainbridge	Pipeline Inspections	N
Jul-2019	7/2/2019	7/3/2019	2 Days	100	West to East	Meeker CS	Maintenance	Y
Jul-2019	7/9/2019	7/14/2019	6 Days	380	East to West	Columbus CS	Maintenance	Y
Jul-2019	7/16/2019	7/16/2019	12 Hours	380	East to West	Chandlersville	ESD test	Y
Jul-2019	7/22/2019	7/25/2019	4 Days	160	West to East	Cheyenne CS	Maintenance	Y
Jul-2019	7/22/2019	7/28/2019	7 Days	200	West to East	Cheyenne CS and Hub	Maintenance	Y
Jul-2019	7/23/2019	7/24/2019	2 Days	140	N/A	Echo Springs	Unit Maintenance	N
Aug-2019	8/5/2019	8/9/2019	5 Days	160	West to East	Cheyenne CS	Maintenance	Y
Aug-2019	8/5/2019	8/8/2019	4 Days	200	West to East	Cheyenne CS and Hub	Maintenance	Y
Aug-2019	8/6/2019	8/6/2019	8 Hours	130	West to East	Wamsutter/Lost Creek CS	ESD test	Y
Aug-2019	8/12/2019	8/16/2019	5 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Aug-2019	8/12/2019	8/12/2019	1 Day	160	West to East	Cheyenne CS	Maintenance	Y
Aug-2019	8/13/2019	8/14/2019	2 Days	130	N/A	Lost Creek	Maintenance	Y
Sep-2019	9/9/2019	9/12/2019	4 Days	300	West to East	Mexico - TBD	Maintenance	Y
Sep-2019	9/23/2019	9/24/2019	2 Days	240	West to East	Julesburg	Maintenance	Y
Sep-2019	9/24/2019	9/26/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y
Sep-2019	9/26/2019	9/27/2019	2 Days	240	West to East	Julesburg	Maintenance	Y
Oct-2019	10/1/2019	10/4/2019	4 Days	380	East to West	Columbus	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	1 Day	150	West to East	Arlington	Maintenance	Y
Oct-2019	10/8/2019	10/10/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	1 Day	300	West to East	Mexico	Maintenance	Y
Oct-2019	10/9/2019	10/10/2019	2 Days	290	West to East	Turney	Maintenance	Y
Oct-2019	10/14/2019	10/25/2019	12 Days	100	West to East	Meeker CS	Maintenance	Y
Oct-2019	10/14/2019	10/16/2019	3 Days	380	East to West	Washington	Maintenance	Y
Oct-2019	10/15/2019	10/17/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2019	10/15/2019	10/15/2019	2 Days	260	West to East	Steele City	Maintenance	Y
Oct-2019	10/22/2019	10/23/2019	2 Days	140	N/A	Echo Springs	Maintenance	N
Oct-2019	10/28/2019	11/1/2019	5 Days	130	N/A	Lost Creek	Maintenance	Y
Oct-2019	10/29/2019	10/31/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/4/2019	11/9/2019	6 Days	140	N/A	Echo Springs	Maintenance	Y
Nov-2019	11/4/2019	11/19/2019	16 Days	390	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/5/2019	11/7/2019	3 Days	100	West to East	Meeker	Maintenance	Y
Dec-2019	12/3/2019	12/5/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y