



Rockies Express Pipeline LLC

Rolling 12 Month Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jan-2019	1/7/2019	11/30/2019	386 Days	380	East to West	Chandlersville	Maintenance	N
Sep-2019	9/4/2019	9/5/2019	2 Days	320	West to East	Blue Mound	Maintenance	Y
Sep-2019	9/10/2019	9/10/2019	1 Day	300	West to East	Mexico	Maintenance	Y
Sep-2019	9/11/2019	9/13/2019	4 Days	300	West to East	Mexico	Maintenance	Y
Sep-2019	9/24/2019	9/27/2019	2 Days	240	West to East	Julesburg	Maintenance	Y
Oct-2019	10/1/2019	10/4/2019	4 Days	380	East to West	Columbus	Maintenance	Y
Oct-2019	10/3/2019	10/3/2019	1 Day	280	West to East	Buchanan County	Maintenance	N
Oct-2019	10/8/2019	10/8/2019	1 Day	300	West to East	Mexico	Maintenance	Y
Oct-2019	10/8/2019	10/10/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Oct-2019	10/8/2019	10/10/2019	3 Days	340	East to West	St Paul	Maintenance	Y
Oct-2019	10/9/2019	10/10/2019	2 Days	290	West to East	Turney	Maintenance	Y
Oct-2019	10/14/2019	10/25/2019	12 Days	100	West to East	Meeker	Maintenance	Y
Oct-2019	10/14/2019	10/16/2019	3 Days	380	East to West	Washington	Maintenance	Y
Oct-2019	10/15/2019	10/16/2018	2 Days	260	West to East	Steele City	Maintenance	Y
Oct-2019	10/28/2019	11/1/2019	5 Days	130	N/A	Lost Creek	Maintenance	Y
Oct-2019	10/29/2019	10/31/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/4/2019	11/19/2019	15 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/4/2019	11/9/2019	6 Days	140	N/A	Echo Springs	Maintenance	Y
Nov-2019	11/5/2019	11/7/2019	3 Days	100	West to East	Meeker	Maintenance	Y
Nov-2019	11/8/2019	11/9/2019	2 Days	200	West to East	Cheyenne	Maintenance	Y
Nov-2019	11/10/2019	11/15/2019	5 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Nov-2019	11/26/2019	11/28/2019	3 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/26/2019	11/27/2019	2 Days	200	West to East	Cheyenne	Maintenance	Y
Nov-2019	11/28/2019	12/5/2019	8 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Dec-2019	12/3/2019	12/5/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y