



Rockies Express Pipeline LLC

Rolling 12 Month Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Oct-2019	10/28/2019	11/1/2019	5 Days	130	N/A	Lost Creek	Maintenance	N
Nov-2019	11/4/2019	11/9/2019	6 Days	140	N/A	Echo Springs	Maintenance	Y
Nov-2019	11/5/2019	11/5/2019	1 Day	380	East to West	Perry County, OH	Maintenance	N
Nov-2019	11/5/2019	11/8/2019	4 Days	380	East to West	Chandlersville	Maintenance	Y
Nov-2019	11/12/2019	11/13/2019	2 Days	130	N/A	Lost Creek	Maintenance	N
Dec-2019	12/3/2019	12/18/2019	16 Days	390	East to West	Chandlersville	Maintenance	Y
Dec-2019	12/3/2019	12/5/2019	3 Days	130	West to East	Wamsutter	Maintenance	Y
Dec-2019	12/3/2019	12/5/2019	3 Days	380	East to West	Columbus	Maintenance	Y