



Rockies Express Pipeline LLC

Preliminary REX 2020 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
Mar-20	3/3/2020	3/6/2020	4 Days	380	East to West	Columbus CS	Maintenance	Y
Mar-20	3/10/2020	3/12/2020	3 Days	130	West to East	Wamsutter CS	Maintenance	Y
Mar-20	3/10/2020	3/11/2020	2 Days	100	West to East	Meeker CS	Maintenance	Y
Mar-20	3/10/2020	3/10/2020	1 Day	260	West to East	Steele City CS	ESD Test	Y
Mar-20	3/11/2020	3/11/2020	1 Day	260	West to East	Turney CS	ESD Test	Y
Mar-20	3/12/2020	3/13/2020	2 Days	290	West to East	Turney CS	Maintenance	Y
Mar-20	3/17/2020	3/18/2020	2 Days	200	West to East	Cheyenne CS and Cheyenne Hub Points	Maintenance	Y
Mar-20	3/23/2020	3/31/2020	9 Days	380	East to West	Chandlersville CS	Maintenance	Y
Mar-20	3/24/2020	3/28/2020	5 Days	160	West to East	Cheyenne CS and Cheyenne Hub Points	Maintenance	Y
Mar-20	3/24/2020	3/25/2020	2 Days	260	West to East	Steele City CS	Maintenance	Y
Mar-20	3/25/2020	3/25/2020	1 Day	330	East to West	Bainbridge CS	ESD Test	Y
Mar-20	3/26/2020	3/26/2020	8 Hours	350	East to West	St. Paul CS	ESD Test	Y
Mar-20	3/31/2020	4/1/2020	2 Days	200	West to East	Cheyenne CS and Cheyenne Hub Points	Maintenance	Y
Mar-20	3/31/2020	3/31/2020	1 Day	380	East to West	Columbus CS	ESD Test	Y
Apr-20	4/1/2020	4/2/2020	2 Days	200	West to East	Cheyenne CS	Maintenance	Y
Apr-20	4/2/2020	4/9/2020	8 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Apr-20	4/2/2020	4/9/2020	8 Days	160	West to East	Cheyenne CS	Maintenance	Y
Apr-20	4/2/2020	4/9/2020	8 Days	160	West to East	Cheyenne CS	Maintenance	Y
Apr-20	4/7/2020	4/8/2020	2 Days	140	N/A	Echo Springs CS	Maintenance	Y
Apr-20	4/7/2020	4/7/2020	1 Day	200	West to East	Cheyenne	ESD Test	Y
Apr-20	4/7/2020	4/9/2020	3 Days	350	East to West	St. Paul CS	Maintenance	Y
Apr-20	4/14/2020	4/14/2020	1 Days	240	West to East	Julesburg CS	ESD Test	Y
Apr-20	4/14/2020	4/15/2020	3 Days	150	West to East	Arlington CS	Maintenance	Y
Apr-20	4/15/2020	4/15/2020	12 Hours	300	West to East	Mexico CS	ESD Test	Y
Apr-20	4/23/2020	4/23/2020	1 Day	380	East to West	Washington CS	ESD Test	Y
Apr-20	4/28/2020	4/30/2020	3 Days	380	East to West	Washington CS	Maintenance	Y
Apr-20	4/28/2020	4/28/2020	10 Hours	250	West to East	Bertrand CS	ESD Test	Y
May-20	5/5/2020	5/6/2020	2 Days	120	West to East	Big Hole CS	ESD Test	Y
May-20	5/5/2020	5/9/2020	5 Days	370	East to West	Hamilton CS	ESD Test	Y
May-20	5/7/2020	5/7/2020	4 Hours	200	West to East	Cheyenne CS	Maintenance	Y
May-20	5/12/2020	5/12/2020	8 Hours	150	West to East	Arlington CS	ESD test	Y
Jun-20	6/2/2020	6/3/2020	2 Days	140	N/A	Echo Springs CS	ESD Test	Y
Jun-20	6/9/2020	6/11/2020	3 Days	130	West to East	Wamsutter	Maintenance	Y
Jun-20	6/24/2020	6/24/2020	12 Hours	320	West to East	Blue Mound CS	ESD test	Y
Jul-20	7/1/2020	7/10/2020	10 Days	200	West to East	Cheyenne CS	Maintenance	Y
Jul-20	7/15/2020	7/15/2020	12 Hours	380	East to West	Chandlersville CS	ESD test	Y
Aug-20	8/5/2020	8/5/2020	8 Hours	130	West to East	Wamsutter/Lost Creek CS	ESD test	Y
Aug-20	8/10/2020	8/16/2020	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Aug-20	8/14/2020	8/14/2020	1 Day	200	West to East	Cheyenne CS	Maintenance	Y
Aug-20	8/17/2020	8/19/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y
Sep-20	9/8/2020	9/11/2020	4 Days	130	N/A	Lost Creek CS	Maintenance	Y
Sep-20	9/14/2020	9/18/2020	6 Days	140	N/A	Echo Springs CS	Maintenance	Y
Sep-20	9/21/2020	9/25/2020	5 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-20	9/22/2020	9/24/2020	3 Days	130	West to East	Wamsutter CS	Maintenance	Y
Sep-20	9/23/2020	9/24/2020	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Sep-20	9/29/2020	9/30/2020	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-20	10/1/2020	10/2/2020	2 Days	260	West to East	Steele City CS	Maintenance	Y
Oct-20	10/5/2020	10/11/2020	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Oct-20	10/6/2020	10/7/2020	2 Days	140	N/A	Echo Springs CS	Maintenance	Y
Oct-20	10/6/2020	10/20/2020	15 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-20	10/6/2020	10/8/2020	3 Days	350	East to West	St. Paul CS	Maintenance	Y
Oct-20	10/12/2020	10/14/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y
Oct-20	10/27/2020	10/30/2020	4 Days	380	East to West	Columbus CS	Maintenance	Y
Nov-20	11/3/2020	11/4/2020	2 Days	100	West to East	Meeker CS	Maintenance	Y
Nov-20	11/16/2020	11/23/2020	8 Days	380	East to West	Chandlersville CS	Maintenance	Y
Dec-20	12/14/2020	12/16/2020	3 Days	200	West to East	Cheyenne CS	Maintenance	Y