



**Rockies Express Pipeline LLC**

**Preliminary REX 2020 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Flow Direction</b>	<b>Station/Location/Area</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
Oct-20	10/1/2020	10/15/2020	15 Days	200	West to East	Cheyenne CS	Maintenance	Y
Oct-20	10/1/2020	10/2/2020	2 Days	260	West to East	Steele City CS	Maintenance	Y
Oct-20	10/6/2020	10/7/2020	2 Days	140	N/A	Echo Springs CS	Maintenance	Y
Oct-20	10/6/2020	10/8/2020	3 Days	350	East to West	St. Paul CS	Maintenance	Y
Oct-20	10/7/2020	10/8/2020	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-20	10/12/2020	10/14/2020	3 Days	200	West to East	Cheyenne Hub	Maintenance	Y
Oct-20	10/13/2020	10/27/2020	15 Days	240	West to East	Julesburg CS	Maintenance	Y
Nov-20	11/3/2020	11/4/2020	2 Days	100	West to East	Meeker CS	Maintenance	Y
Nov-20	11/3/2020	11/6/2020	4 Days	290	West to East	Turney CS	Maintenance	Y
Dec-20	12/14/2020	12/16/2020	3 Days	200	West to East	Cheyenne Hub	Maintenance	Y