



Rockies Express Pipeline LLC

Preliminary REX 2021 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
May-21	5/31/2021	6/4/2021	5 Days	200	West to East	Cheyenne CS	Third Party Notification	N
Jun-21	6/2/2021	6/3/2021	2 Days	380	East to West	Columbus CS	ESD Test	Y
Jun-21	6/2/2021	6/2/2021	8 Hours	150	West to East	Arlington CS	ESD Test	Y
Jun-21	6/7/2021	6/11/2021	5 Days	200	West to East	Cheyenne CS	Third Party Notification	N
Jun-21	6/23/2021	6/24/2021	2 Days	320	East to West	Blue Mound CS	ESD Test	Y
Jul-21	7/13/2021	7/15/2021	3 Days	380	East to West	Chandlersville CS	ESD Test	Y
Jul-21	7/20/2021	7/20/2021	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Jul-21	7/27/2021	7/28/2021	2 Days	140	N/A	Echo Springs CS	Maintenance	N
Aug-21	8/4/2021	8/4/2021	8 Hours	130	West to East	Wamsutter/Lost Creek CS	ESD Test	Y
Aug-21	8/24/2021	8/24/2021	12 Hours	200	West to East	Cheyenne CS	Maintenance	Y
Sep-21	9/21/2021	9/26/2021	6 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-21	9/23/2021	9/23/2021	1 Day	330	East to West	Bainbridge CS	Maintenance	Y
Sep-21	9/28/2021	9/28/2021	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Sep-21	9/28/2021	9/29/2021	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Sep-21	9/28/2021	9/30/2021	3 Days	350	East to West	St. Paul CS	Maintenance	Y
Oct-21	10/5/2021	10/6/2021	2 Days	140	N/A	Echo Springs CS	Maintenance	Y
Oct-21	10/5/2021	10/8/2021	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-21	10/12/2021	10/12/2021	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Oct-21	10/26/2021	10/28/2021	3 Days	380	East to West	Washington Courthouse CS	Maintenance	Y
Oct-21	10/26/2021	10/26/2021	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Oct-21	10/26/2021	10/27/2021	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Oct-21	10/28/2021	10/29/2021	2 Day	300	West to East	Mexico CS	Maintenance	Y
Nov-21	11/1/2021	11/4/2021	4 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-21	11/2/2021	11/4/2021	3 Days	100	West to East	Meeker CS	Maintenance	Y
Nov-21	11/2/2021	11/5/2021	4 Days	140	N/A	Echo Springs CS	Maintenance	Y
Nov-21	11/8/2021	11/12/2021	5 Days	140	N/A	Echo Springs CS	Maintenance	Y
Nov-21	11/9/2021	11/15/2021	7 Days	380	East to West	Chandlersville CS	Maintenance	Y