



Rockies Express Pipeline LLC

Preliminary REX 2021 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Nov-21	11/2/2021	11/4/2021	3 Days	100	West to East	Meeker CS	Maintenance	Y
Nov-21	11/2/2021	11/5/2021	4 Days	140	West to East	Echo Springs CS	Maintenance	Y
Nov-21	11/8/2021	11/12/2021	5 Days	140	West to East	Echo Springs CS	Maintenance	Y
Nov-21	11/9/2021	11/15/2021	7 Days	380	East to West	Columbus CS	Maintenance	Y
Nov-21	11/15/2021	11/18/2021	4 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-21	11/16/2021	11/22/2021	7 Days	380	East to West	Columbus CS	Maintenance	Y
Nov-21	11/23/2021	11/24/2021	2 Days	360	East to West	Hamilton CS	Maintenance	Y