



Rockies Express Pipeline LLC

Preliminary REX 2022 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Nov-2022	11/1/2022	11/7/2022	7 Days	170	West to East	Cheyenne Hub	Maintenance	Y
Nov-2022	11/1/2022	11/3/2022	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Nov-2022	11/7/2022	11/11/2022	5 Days	130	West to East	Lost Creek	Maintenance	Y
Nov-2022	11/9/2022	11/9/2022	1 Day	170	West to East	Cheyenne Hub	Maintenance	Y
Nov-2022	11/14/2022	11/18/2022	5 Days	140	West to East	Echo Springs	Maintenance	Y
Nov-2022	11/15/2022	11/15/2022	1 Day	170	West to East	Cheyenne Hub	Maintenance	Y
Nov-2022	11/16/2022	11/17/2022	2 Days	380	East to West	Chandlersville CS	Equipment Replacement	Y
Nov-2022	11/28/2022	12/31/2022	34 Days	380	East to West	Chandlersville CS	Maintenance	Y
Dec-2022	12/7/2022	12/7/2022	1 Day	170	West to East	Cheyenne Hub	Maintenance	Y
Dec-2022	12/13/2022	12/13/2022	8 Hours	380	East to West	Chandlersville CS	Maintenance	Y
Dec-2022	12/14/2022	12/14/2022	1 Day	170	West to East	Cheyenne Hub	Maintenance	Y