



Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jan-23	1/9/2023	1/11/2023	3 Days	170	West to East	Cheyenne Hub	Maintenance	Y
Jan-23	1/9/2023	1/20/2023	12 Days	380	East to West	Chandlersville CS	Maintenance	Y
Feb-23	2/22/2023	2/22/2023	1 Day	290	West to East	Turney CS	ESD Test	Y
Feb-23	2/23/2023	2/23/2023	1 Day	290	West to East	Turney CS	ESD Test	Y
Feb-23	2/24/2023	2/24/2023	1 Day	290	West to East	Turney CS	ESD Test	Y
Feb-23	2/28/2023	3/7/2023	8 Days	350	East to West	St Paul CS	Maintenance	Y
Mar-23	3/7/2023	3/28/2023	3 Weeks	400	East to West	Seneca CS	Maintenance	N
Mar-23	3/8/2023	3/8/2023	1 Day	170	West to East	Cheyenne ML CS	Maintenance	Y
Mar-23	3/8/2023	3/10/2023	3 Days	370	East to West	Washington Court House CS	Maintenance	Y
Mar-23	3/9/2023	3/9/2023	1 Day	170	West to East	Cheyenne ML CS	Maintenance	Y
Mar-23	3/14/2023	3/23/2023	9 Days	380	East to West	Chandlersville CS	Maintenance	Y
Mar-23	3/14/2023	3/15/2023	2 Days	330	East to West	Bainbridge CS	ESD Test	Y
Mar-23	3/16/2023	3/17/2023	2 Days	330	East to West	Bainbridge CS	Maintenance	Y
Mar-23	3/28/2023	4/4/2023	8 Days	350	East to West	St Paul CS	Maintenance	Y
Apr-23	4/5/2023	4/6/2023	2 Days	370	East to West	Washington Court House CS	ESD Test	Y
Apr-23	4/11/2023	4/14/2023	4 Days	380	East to West	Columbus CS	Maintenance	Y
Apr-23	4/11/2023	4/14/2023	4 days	240	West to East	Julesburg CS	ESD Test	Y
Apr-23	4/18/2023	4/20/2023	3 Days	350	East to West	St Paul CS	ESD Test	Y
Apr-23	4/25/2023	4/26/2023	2 Days	380	East to West	Columbus CS	ESD Test	Y
Apr-23	4/27/2023	4/28/2023	2 Days	300	West to East	Mexico CS	Maintenance	Y
May-23	5/2/2023	5/4/2023	3 Days	350	East to West	St Paul CS	Maintenance	Y
May-23	5/9/2023	5/14/2023	6 Days	360	East to West	Hamilton CS	ESD Test	Y
May-23	5/16/2023	5/17/2023	2 Days	400	East to West	Seneca CS	ESD Test	Y
May-23	5/16/2023	5/16/2023	12 hours	240	West to East	Julesburg CS	Maintenance	Y
May-23	5/23/2023	5/24/2023	2 Days	240	West to East	Julesburg CS	Maintenance	Y
Jun-23	6/13/2023	6/15/2023	3 Days	310/320	West to East	Blue Mound CS	ESD Test	Y
Jul-23	7/11/2023	7/13/2023	3 Days	380	East to West	Chandlersville CS	ESD Test	Y
Sep-23	9/5/2023	9/10/2023	5 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-23	9/12/2023	9/18/2023	6 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-23	9/19/2023	9/20/2023	2 Days	330	East to West	Bainbridge CS	Maintenance	Y
Sep-23	9/26/2023	9/28/2023	3 Days	350	East to West	St Paul CS	Maintenance	Y
Sep-23	9/26/2023	9/28/2023	3 days	290	West to East	Turney CS	Maintenance	N
Oct-23	10/3/2023	10/6/2023	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-23	10/10/2023	10/11/2023	2 Days	240	West to East	Julesburg CS	Maintenance	N
Oct-23	10/10/2023	10/12/2023	3 Days	370	East to West	Washington Court House CS	Maintenance	Y
Oct-23	10/24/2023	11/21/2023	4 Weeks	380	East to West	Chandlersville CS	Maintenance	Y