



**Rockies Express Pipeline LLC**

**Preliminary REX 2023 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| <i>Start Month</i> | <i>Start Date</i> | <i>Finish Date</i> | <i>Outage Duration</i> | <i>Segment</i> | <i>Flow Direction</i> | <i>Station/Location/Area</i> | <i>Explanation</i> | <i>Firm Primary<br/>at Risk</i> |
|--------------------|-------------------|--------------------|------------------------|----------------|-----------------------|------------------------------|--------------------|---------------------------------|
| Apr-23             | 4/24/2023         | 5/4/2023           | 11 Days                | 400            | East to West          | Seneca CS                    | Maintenance        | N                               |
| May-23             | 5/2/2023          | 5/3/2023           | 2 Days                 | 120            | West to East          | Big Hole CS                  | ESD Test           | N                               |
| May-23             | 5/2/2023          | 5/5/2023           | 4 Days                 | 350            | East to West          | St Paul CS                   | Maintenance        | Y                               |
| May-23             | 5/8/2023          | 5/12/2023          | 5 Days                 | 200            | West to East          | Cheyenne ML CS               | Maintenance        | Y                               |
| May-23             | 5/9/2023          | 5/15/2023          | 7 Days                 | 360            | East to West          | Hamilton CS                  | ESD Test           | Y                               |
| May-23             | 5/9/2023          | 5/11/2023          | 3 Days                 | 380            | East to West          | Pipeline                     | Maintenance        | Y                               |
| May-23             | 5/10/2023         | 5/10/2023          | 1 Day                  | 330            | East to West          | Segment 330 ILI Run          | Pigging            | Y                               |
| May-23             | 5/16/2023         | 5/17/2023          | 2 Days                 | 400            | East to West          | Seneca CS                    | ESD Test           | Y                               |
| May-23             | 5/23/2023         | 5/27/2023          | 5 Days                 | 200            | West to East          | Cheyenne ML CS               | Maintenance        | Y                               |
| Jun-23             | 6/6/2023          | 6/6/2023           | 12 Hours               | 200            | West to East          | Cheyenne CS                  | ESD Test           | Y                               |
| Jun-23             | 6/6/2023          | 6/6/2023           | 10 Hours               | 130            | West to East          | Wamsutter CS                 | Maintenance        | Y                               |
| Jun-23             | 6/7/2023          | 6/7/2023           | 10 Hours               | 130            | West to East          | Echo Springs CS              | Maintenance        | Y                               |
| Jun-23             | 6/13/2023         | 6/13/2023          | 8 Hours                | 130            | West to East          | Echo Springs CS              | ESD Test           | Y                               |
| Jun-23             | 6/13/2023         | 6/13/2023          | 10 Hours               | 250   240      | West to East          | Bertrand CS                  | ESD Test           | Y                               |
| Jun-23             | 6/13/2023         | 6/15/2023          | 3 Days                 | 310/320        | West to East          | Blue Mound CS                | ESD Test           | Y                               |
| Jul-23             | 7/11/2023         | 7/13/2023          | 3 Days                 | 380            | East to West          | Chandlersville CS            | ESD Test           | Y                               |
| Jul-23             | 7/25/2023         | 7/25/2023          | 8 Hours                | 250   240      | West to East          | Bertrand CS                  | Maintenance        | Y                               |
| Aug-23             | 8/15/2023         | 8/15/2023          | 8 Hours                | 250   240      | West to East          | Bertrand CS                  | Maintenance        | Y                               |
| Sep-23             | 9/6/2023          | 9/7/2023           | 2 Days                 | 330            | East to West          | Bainbridge CS                | Maintenance        | Y                               |
| Sep-23             | 9/6/2023          | 9/11/2023          | 5 Days                 | 380            | East to West          | Chandlersville CS            | Maintenance        | Y                               |
| Sep-23             | 9/12/2023         | 9/12/2023          | 12 Hours               | 260            | West to East          | Steele City CS               | Maintenance        | Y                               |
| Sep-23             | 9/12/2023         | 9/13/2023          | 2 Days                 | 300            | West to East          | Mexico CS                    | Maintenance        | Y                               |
| Sep-23             | 9/12/2023         | 9/17/2023          | 6 Days                 | 380            | East to West          | Chandlersville CS            | Maintenance        | Y                               |
| Sep-23             | 9/19/2023         | 9/19/2023          | 8 Hours                | 250   240      | West to East          | Bertrand CS                  | Maintenance        | Y                               |
| Sep-23             | 9/26/2023         | 9/28/2023          | 3 Days                 | 350            | East to West          | St Paul CS                   | Maintenance        | Y                               |
| Sep-23             | 9/26/2023         | 9/28/2023          | 3 days                 | 290            | West to East          | Turney CS                    | Maintenance        | N                               |
| Oct-23             | 10/3/2023         | 10/6/2023          | 4 Days                 | 380            | East to West          | Columbus CS                  | Maintenance        | Y                               |
| Oct-23             | 10/10/2023        | 10/10/2023         | 12 Hours               | 260            | West to East          | Steele City CS               | Maintenance        | Y                               |
| Oct-23             | 10/10/2023        | 10/11/2023         | 2 Days                 | 250            | West to East          | Julesburg CS                 | Maintenance        | Y                               |
| Oct-23             | 10/10/2023        | 10/12/2023         | 3 Days                 | 380            | East to West          | Washington Court House CS    | Maintenance        | Y                               |
| Oct-23             | 10/11/2023        | 10/11/2023         | 12 Hours               | 260            | West to East          | Steele City CS               | Maintenance        | Y                               |
| Oct-23             | 10/12/2023        | 10/12/2023         | 12 Hours               | 260            | West to East          | Steele City CS               | Maintenance        | Y                               |
| Oct-23             | 10/17/2023        | 10/17/2023         | 8 Hours                | 250   240      | West to East          | Bertrand CS                  | Maintenance        | Y                               |
| Oct-23             | 10/25/2023        | 11/22/2023         | 4 Weeks                | 380            | East to West          | Chandlersville CS            | Maintenance        | Y                               |