



Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jun-23	6/1/2023	8/31/2023	92 Days	140	West to East	Echo Springs CS	Maintenance	Y
Jul-23	7/18/2023	8/14/2023	4 Weeks	380	East to West	Chandlersville CS	Maintenance	Y
Aug-23	8/7/2023	8/7/2023	12 Hours	320	East to West	Ameren Moultrie	Maintenance	Y
Aug-23	8/8/2023	8/9/2023	2 Days	400	East to West	Seneca CS	ESD Test	Y
Aug-23	8/11/2023	8/11/2023	1 Day	320	East to West	Ameren Moultrie	Maintenance	Y
Aug-23	8/15/2023	8/25/2023	11 Days	400	East to West	Seneca CS	Maintenance	Y
Aug-23	8/15/2023	8/15/2023	8 Hours	250 240	West to East	Bertrand CS	Maintenance	Y
Aug-23	8/15/2023	8/29/2023	15 Days	380	East to West	Chandlersville CS	Maintenance	Y
Aug-23	8/16/2023	8/16/2023	8 Hours	130	West to East	Wamsutter CS / Lost Creek CS	ESD Test	Y
Sep-23	9/6/2023	9/11/2023	6 Days	330	East to West	Bainbridge CS	Maintenance	Y
Sep-23	9/6/2023	9/11/2023	5 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-23	9/12/2023	9/17/2023	6 Days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-23	9/12/2023	9/13/2023	2 Days	300	West to East	Mexico CS	Maintenance	Y
Sep-23	9/12/2023	9/14/2023	3 Days	390	East to West	Pipeline Segment 390	Maintenance	Y
Sep-23	9/12/2023	9/12/2023	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Sep-23	9/12/2023	9/14/2023	3 Days	380	East to West	Washington Court House CS	Equipment Replacement	Y
Sep-23	9/19/2023	9/19/2023	8 Hours	250 240	West to East	Bertrand CS	Maintenance	Y
Sep-23	9/26/2023	9/26/2023	1 Day	330	East to West	Segment 330 ILI Run	Pigging	Y
Sep-23	9/26/2023	9/28/2023	3 Days	350	East to West	St Paul CS	Maintenance	Y
Sep-23	9/26/2023	9/28/2023	3 Days	290	West to East	Turney CS	Maintenance	N
Oct-23	10/3/2023	10/6/2023	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-23	10/10/2023	10/11/2023	2 Days	250	West to East	Julesburg CS	Maintenance	Y
Oct-23	10/10/2023	10/10/2023	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-23	10/10/2023	10/12/2023	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-23	10/11/2023	10/11/2023	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-23	10/12/2023	10/12/2023	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-23	10/17/2023	10/17/2023	8 Hours	250 240	West to East	Bertrand CS	Maintenance	Y
Nov-23	11/6/2023	11/10/2023	5 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-23	11/13/2023	11/17/2023	5 Days	140	West to East	Echo Springs	Maintenance	Y