



Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Nov-23	11/1/2023	11/1/2023	1 Day	330	East to West	Segment 330 ILI Run	Pigging	Y
Nov-23	11/6/2023	11/10/2023	5 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-23	11/6/2023	11/10/2023	5 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-23	11/13/2023	11/14/2023	2 Days	330	East to West	44415 PEPL Putnam	Maintenance	Y
Nov-23	11/13/2023	11/17/2023	5 Days	140	West to East	Echo Springs CS	Maintenance	Y
Dec-23	12/5/2023	12/7/2023	3 Days	300	West to East	Mexico CS	Maintenance	Y