



Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| <i>Start Month</i> | <i>Start Date</i> | <i>Finish Date</i> | <i>Outage Duration</i> | <i>Segment</i> | <i>Flow Direction</i> | <i>Station/Location/Area</i> | <i>Explanation</i> | <i>Firm Primary at Risk</i> |
|--------------------|-------------------|--------------------|------------------------|----------------|-----------------------|------------------------------|--------------------|---------------------------------|
| Nov-23 | 11/1/2023 | 12/31/2023 | 61 Days | 200 | West to East | Cheyenne CS - ML | Maintenance | N |
| Nov-23 | 11/27/2023 | 12/1/2023 | 5 Days | 130 | West to East | Lost Creek CS | Maintenance | Y |
| Dec-23 | 12/4/2023 | 12/6/2023 | 3 Days | 250 240 | West to East | Bertrand CS | Maintenance | N |
| Dec-23 | 12/4/2023 | 12/8/2023 | 5 Days | 140 | West to East | Echo Springs CS | Maintenance | Y |
| Dec-23 | 12/5/2023 | 12/6/2023 | 2 Days | 330 | East to West | 44415 PEPL Putnam | Maintenance | Y |
| Dec-23 | 12/5/2023 | 12/7/2023 | 3 Days | 300 | West to East | Mexico CS | Maintenance | Y |
| Dec-23 | 12/5/2023 | 12/8/2023 | 4 Days | 310 320 | West to East | Blue Mound CS | Maintenance | Y |