



Rockies Express Pipeline LLC

Preliminary REX 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Mar-24	3/19/2024	3/22/2024	4 Days	310 320	Bidirectional	Blue Mound CS	Maintenance	Y
Mar-24	3/6/2024	3/6/2024	1 Day	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Mar-24	3/7/2024	3/7/2024	1 Day	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Mar-24	3/19/2024	3/21/2024	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Mar-24	3/26/2024	3/27/2024	2 Days	380	East to West	Washington Court House CS	ESD Test	Y
Apr-24	4/2/2024	4/5/2024	4 Days	380	East to West	Columbus CS	Maintenance	Y
Apr-24	4/9/2024	4/10/2024	2 Days	380	East to West	Columbus CS	ESD Test	Y
May-24	5/13/2024	5/15/2024	12 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
May-24	5/15/2024	5/16/2024	9 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
May-24	5/21/2024	5/22/2024	9 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Jun-24	6/11/2024	6/12/2024	2 Days	200 160	Bidirectional	Cheyenne CS	ESD Test	Y
Jun-24	6/17/2024	6/25/2024	9 Days	360	East to West	Hamilton CS	ESD Test	Y
Jun-24	6/26/2024	6/26/2024	9 Hours	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Jul-24	7/9/2024	7/11/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Jul-24	7/16/2024	7/18/2024	9 Hours	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Jul-24	7/23/2024	7/25/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Jul-24	7/30/2024	8/1/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Aug-24	8/6/2024	8/8/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Aug-24	8/13/2024	8/15/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/1/2024	10/3/2024	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-24	10/7/2024	10/11/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/9/2024	10/13/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/14/2024	10/18/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/15/2024	10/18/2024	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-24	10/16/2024	10/20/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/23/2024	10/27/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Oct-24	10/30/2024	11/4/2024	5 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Nov-24	11/12/2024	11/14/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Nov-24	11/19/2024	11/21/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Nov-24	11/25/2024	11/17/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Dec-24	12/3/2024	12/5/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Dec-24	12/10/2024	12/12/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N
Dec-24	12/17/2024	12/19/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	N