



Rockies Express Pipeline LLC

Preliminary REX 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Mar-24	3/26/2024	4/1/2024	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Apr-24	4/2/2024	4/3/2024	2 Days	330	East to West	Bainbridge CS	Maintenance	Y
Apr-24	4/2/2024	4/5/2024	4 Days	380	East to West	Columbus CS	Maintenance	Y
Apr-24	4/3/2024	4/4/2024	24 Hours	300	Bidirectional	Mexico CS to Blue Mound CS	Pigging	Y
Apr-24	4/9/2024	4/9/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Apr-24	4/23/2024	4/23/2024	12 Hours	300 290	Bidirectional	Mexico CS	ESD Test	Y
Apr-24	4/23/2024	4/24/2024	24 Hours	200	Bidirectional	Segment 200	Pigging	Y
Apr-24	4/23/2024	4/26/2024	3 Days	340	East to West	St Paul CS	Maintenance	Y
Apr-24	4/24/2024	4/25/2024	2 Days	300 290	Bidirectional	Mexico CS	Maintenance	Y
Apr-24	4/25/2024	4/26/2024	24 Hours	240	Bidirectional	Julesburg CS to Bertrand CS	Pigging	Y
Apr-24	4/30/2024	5/2/2024	3 Days	400	East to West	Seneca CS	ESD Test	Y
May-24	5/1/2024	5/2/2024	24 Hours	100	Bidirectional	Meeker CS to Big Hole CS	Pigging	Y
May-24	5/1/2024	5/2/2024	24 Hours	300	Bidirectional	Mexico CS to Blue Mound CS	Smart Tool Run	Y
May-24	5/7/2024	5/7/2024	12 Hours	260	West to East	Steele City CS	ESD Test	Y
May-24	5/7/2024	5/9/2024	3 Days	340	East to West	St Paul CS	Maintenance	Y
May-24	5/13/2024	5/15/2024	3 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
May-24	5/14/2024	5/14/2024	6 Hours	140 150	Bidirectional	Arlington	ESD Test	Y
May-24	5/15/2024	5/16/2024	2 Days	380	East to West	Columbus CS	ESD Test	Y

May-24	5/15/2024	5/16/2024	24 Hours	390	East to West	Chandlersville CS to Clarington CS	Pigging	Y
May-24	5/15/2024	5/16/2024	9 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
May-24	5/21/2024	5/22/2024	9 Days	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
May-24	5/22/2024	5/23/2024	20 Hours	100	West to East	Meeker CS	Smart Tool Run	Y
Jun-24	6/4/2024	6/4/2024	6 Hours	130 140	West to East	Echo Springs	ESD Test	Y
Jun-24	6/4/2024	6/12/2024	9 Days	360	East to West	Hamilton CS	ESD Test	Y
Jun-24	6/5/2024	6/6/2024	24 Hours	200	Bidirectional	Cheyenne CS to Julesburg CS	Smart Tool Run	Y
Jun-24	6/11/2024	6/12/2024	2 Days	200 160	Bidirectional	Cheyenne CS	ESD Test	Y
Jun-24	6/11/2024	6/13/2024	3 Days	320 310	Bidirectional	Blue Mound CS	ESD Test	Y
Jun-24	6/13/2024	6/14/2024	24 Hours	240	Bidirectional	Julesburg CS to Bertrand CS	Smart Tool Run	Y
Jun-24	6/25/2024	6/25/2024	8 Hours	130	Bidirectional	Wamsutter/ Lost Creek	ESD Test	Y
Jun-24	6/25/2024	6/28/2024	4 Days	380	East to West	Chandlersville CS	ESD Test	Y
Jun-24	6/26/2024	6/26/2024	9 Hours	200 160	Bidirectional	Cheyenne CS	Maintenance	Y
Jun-24	6/26/2024	6/27/2024	24 Hours	390	East to West	Clarington Hub to Chandlersville CS	Smart Tool Run	Y
Jul-24	7/2/2024	7/2/2024	12 Hours	250 240	West to East	Bertrand CS	ESD Test	Y
Jul-24	7/16/2024	7/16/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Aug-24	8/6/2024	8/12/2024	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Aug-24	8/7/2024	8/8/2024	24 Hours	360	Bidirectional	Steele City CS to Turney CS	Pigging	Y
Aug-24	8/20/2024	8/20/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Aug-24	8/28/2024	8/29/2024	24 Hours	360	Bidirectional	Steele City CS to Turney CS	Smart Tool Run	Y

Sep-24	9/10/2024	9/10/2024	8 Hours	250 240	West to East	Bertrand CS	Maintenance	Y
Sep-24	9/10/2024	9/11/2024	2 Days	280 290	Bidirectional	Turney CS	Maintenance	Y
Sep-24	9/10/2024	9/12/2024	3 Days	340	East to West	St Paul CS	Maintenance	Y
Sep-24	9/12/2024	9/12/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Sep-24	9/24/2024	9/25/2024	2 Days	330	East to West	Bainbridge CS	Maintenance	Y
Sep-24	9/25/2024	9/25/2024	4 Hours	340	East to West	Vectren Eagle	Maintenance	Y
Oct-24	10/1/2024	10/3/2024	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-24	10/8/2024	10/8/2024	8 Hours	250	West to East	Bertrand CS	Maintenance	Y
Oct-24	10/8/2024	10/8/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/8/2024	10/11/2024	4 Days	380	East to West	Columbus CS	Maintenance	Y
Oct-24	10/9/2024	10/9/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/10/2024	10/10/2024	12 Hours	260	West to East	Steele City CS	Maintenance	Y
Oct-24	10/15/2024	10/28/2024	14 Days	380	East to West	Chandlersville CS	Maintenance	Y