



Rockies Express Pipeline LLC

Preliminary REX 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

| <i>Start Month</i> | <i>Start Date</i> | <i>Finish Date</i> | <i>Outage Duration</i> | <i>Segment</i> | <i>Flow Direction</i> | <i>Station/Location/Area</i> | <i>Explanation</i> | <i>Firm Primary at Risk</i> |
|--------------------|-------------------|--------------------|------------------------|----------------|-----------------------|------------------------------|-----------------------|---------------------------------|
| Sep-24 | 9/24/2024 | 10/5/2024 | 12 Days | 380 | East to West | Segment 380 | Pipeline Inspections | Y |
| Oct-24 | 10/1/2024 | 10/3/2024 | 3 Days | 380 | East to West | Washington Court House CS | Maintenance | Y |
| Oct-24 | 10/2/2024 | 10/2/2024 | 8 Hours | 320 310 | Bidirectional | Blue Mound CS | Maintenance | Y |
| Oct-24 | 10/5/2024 | 10/22/2024 | 18 Days | 320 Thru 380 | East to West | Pipeline | Pipeline Inspections | N |
| Oct-24 | 10/8/2024 | 10/8/2024 | 8 Hours | 250 | Bidirectional | Bertrand CS | Maintenance | Y |
| Oct-24 | 10/8/2024 | 10/8/2024 | 12 Hours | 260 | West to East | Steele City CS | Maintenance | Y |
| Oct-24 | 10/8/2024 | 10/13/2024 | 6 Days | 380 | East to West | Columbus CS | Maintenance | Y |
| Oct-24 | 10/9/2024 | 10/9/2024 | 12 Hours | 260 | Bidirectional | Steele City CS | Maintenance | Y |
| Oct-24 | 10/10/2024 | 10/10/2024 | 12 Hours | 260 | Bidirectional | Steele City CS | Maintenance | Y |
| Oct-24 | 10/15/2024 | 10/28/2024 | 14 Days | 380 | East to West | Chandlersville CS | Maintenance | Y |
| Oct-24 | 10/21/2024 | 10/28/2024 | 8 Days | 280 290 | Bidirectional | Turney CS | Equipment replacement | Y |
| Oct-24 | 10/29/2024 | 11/1/2024 | 4 Days | 380 | East to West | Chandlersville CS | Maintenance | Y |
| Nov-24 | 11/18/2024 | 11/25/2024 | 8 Days | 280 290 | Bidirectional | Turney CS | Equipment replacement | Y |