



Rockies Express Pipeline LLC
Preliminary REX 2024 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Oct-24	10/29/2024	11/1/2024	4 Days	380	East to West	Chandlersville CS	Maintenance	Y
Nov-24	11/4/2024	11/22/2024	19 days	200 160	Bidirectional	Cheyenne Hub	Maintenance	Y
Nov-24	11/5/2024	11/8/2024	4 Days	130	West to East	Lost Creek CS	Maintenance	Y
Nov-24	11/6/2024	11/7/2024	2 Days	260	Bidirectional	Steele City CS to Turney CS	Smart Tool Run	Y
Nov-24	11/11/2024	11/15/2024	5 Days	140	West to East	Echo Springs CS	Maintenance	Y
Nov-24	11/18/2024	11/25/2024	8 Days	280 290	Bidirectional	Turney CS	Maintenance	Y