



Rockies Express Pipeline LLC

Preliminary REX 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Mar-25	3/4/2025	3/14/2025	11 Days	380	East to West	Chandlersville CS	Maintenance	Y
Mar-25	3/4/2025	3/5/2025	2 Days	100	East to West	Meeker C/S	ESD Test	Y
Mar-25	3/25/2025	3/25/2025	5 days	250	BiDirectional	Bertrand CS	Maintenance	Y
Mar-25	3/25/2025	3/25/2025	1 days	280	East to West	Turney CS	ESD Test	Y
Mar-25	3/26/2025	3/27/2025	1 days	280	East to West	Turney CS	Maintenance	Y
Mar-25	3/31/2025	4/3/2025	3 Days	380	East to West	Bertrand to Steele City	Maintenance-Pigging	Y
Apr-25	4/1/2025	4/1/2025	1 days	260	East to West	Steele City C/S to Turney C/S	Maintenance-Pigging	Y
Apr-25	4/1/2025	4/2/2025	2 Days	330/340	East to West	Bainbridges C/S	ESD Test	Y
Apr-25	4/8/2025	4/8/2025	2 Days	200 160	BiDirectional	Cheyenne CS	Maintenance	Y
Apr-25	4/8/2025	4/10/2025	3 days	390	East to West	Seneca C/S	ESD Test	Y
Apr-25	4/8/2025	4/10/2025	3 days	300	East to West	Mexico CS	ESD Test	Y
Apr-25	4/8/2025	4/10/2025	3 days	380	East to West	Washington Court House CS	Maintenance	Y
Apr-25	4/15/2025	4/18/2025	4 Days	330/340	East to West	Bainbridges C/S	Maintenance	Y
Apr-25	4/15/2025	4/18/2025	4 Days	380	East to West	Columbus CS	Maintenance	Y
Apr-25	4/15/2025	4/17/2025	3 days	340	East to West	St Paul CS	ESD Test	Y
Apr-25	4/16/2025	4/18/2025	2 Days	380	East to West	Bertrand to Steele City	Maintenance-Pigging	Y
Apr-25	4/29/2025	5/5/2025	2 Days	380	East to West	Chandlersville CS	Maintenance	Y
Apr-25	4/30/2025	5/1/2025	1 days	260	East to West	Steele City C/S to Turney C/S	Maintenance-ILI Run	Y
May-25	5/6/2025	5/8/2025	3 days	340	East to West	St Paul CS	Maintenance	Y
May-25	5/7/2025	5/8/2025	2 Days	290	BiDirectional	Turney CS to Mexico C/S	Maintenance-ILI Run	Y
May-25	5/13/2025	5/14/2025	2 Days	380	BiDirectional	Washington Court House CS	ESD Test	Y
May-25	5/13/2025	5/13/2025	1 days	380	BiDirectional	Steele City C/S	ESD Test	Y
May-25	5/14/2025	5/14/2025	1 days	150	BiDirectional	Arlington CS	ESD Test	Y
May-25	5/20/2025	5/21/2025	2 Days	380	BiDirectional	Columbus CS	ESD Test	
Jun-25	6/3/2025	6/3/2025	1 Days	200 160	BiDirectional	Cheyenne CS	Maintenance	Y
Jun-25	6/4/2025	6/4/2025	1 Days	200 160	BiDirectional	Cheyenne CS	Maintenance	Y
Jun-25	6/10/2025	6/10/2025	1 Days	200 160	BiDirectional	Cheyenne CS	Maintenance	Y
Jun-25	6/10/2025	6/12/2025	3 days	320 310	BiDirectional	Blue Mound CS	ESD Test	Y
Jun-25	6/24/2025	6/27/2025	4 Days	380	East to West	Chandlersville CS	ESD Test	Y
Aug-25	8/12/2025	8/19/2025	7 Days	360	East to West	Hamilton CS	ESD Test	Y
Sep-25	9/9/2025	9/19/2025	11 days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-25	9/16/2025	9/18/2025	2 days	340	East to West	St. Paul CS	Maintenance	Y
Sep-25	9/30/2025	10/2/2025	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-25	10/1/2025	10/2/2025	2 Days	330/340	East to West	Bainbridges C/S	Maintenance	Y
Oct-25	10/7/2025	10/13/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Oct-25	10/14/2025	10/17/2025	4 Days	380	East to West	Columbus CS	Maintenance	Y
Nov-25	11/7/2025	11/10/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Dec-25								