



Rockies Express Pipeline LLC
Preliminary REX 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
May-25	5/6/2025	5/8/2025	3 days	340	East to West	St Paul CS	Maintenance	Y
May-25	5/6/2025	5/7/2025	2 Days	380	BiDirectional	Columbus CS	ESD Test	
May-25	5/7/2025	5/8/2025	1 days	260	East to West	Steele City C/S to Turney C/S	Maintenance-ILI Run	Y
May-25	5/13/2025	5/13/2025	8 Hours	330	BiDirectional	PEPL Putnam M/S	Maintenance	Y
May-25	5/13/2025	5/14/2025	2 Days	380	BiDirectional	Washington Court House CS	ESD Test	Y
May-25	5/13/2025	5/13/2025	1 days	380	BiDirectional	Steele City C/S	ESD Test	Y
May-25	5/14/2025	5/14/2025	8 Hours	330	BiDirectional	Midwestern Edgar M/S	Maintenance	Y
May-25	5/14/2025	5/15/2025	2 Days	290	BiDirectional	Turney CS to Mexico C/S	Maintenance-ILI Run	Y
May-25	5/15/2025	5/15/2025	8 Hours	330	BiDirectional	Vectran Bainbridge M/S	Maintenance	Y
May-25	5/20/2025	5/20/2025	8 Hours	330	BiDirectional	Citizens Morgan M/S	Maintenance	Y
May-25	5/21/2025	5/21/2025	8 Hours	330	BiDirectional	Vectran Eagle Valley M/S	Maintenance	Y
May-25	5/22/2025	5/22/2025	8 Hours	330	BiDirectional	Vectran AMO M/S	Maintenance	Y
Jun-25	6/3/2025	6/3/2025	1 Days	200 160	BiDirectional	Cheyenne CS	Maintenance	Y
Jun-25	6/10/2025	6/11/2025	1 Days	200 160	BiDirectional	Cheyenne CS	ESD Test	Y
Jun-25	6/10/2025	6/12/2025	3 days	320 310	BiDirectional	Blue Mound CS	ESD Test	Y
Jun-25	6/24/2025	6/24/2025	1 Days	10		Redtail CS	ESD Test	Y
Jun-25	6/24/2025	6/27/2025	4 Days	380	East to West	Chandlersville CS	ESD Test	Y
Jul-25	7/8/2025	7/8/2025	1 days			Hereford CS	ESD Test	
Jul-25	7/22/2025	7/22/2025	1 days	140	East to West	Echo Springs CS	ESD Test	
Aug-25	8/12/2025	8/19/2025	7 Days	360	East to West	Hamilton CS	ESD Test	Y
Sep-25	9/9/2025	9/19/2025	11 days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-25	9/16/2025	9/18/2025	2 days	340	East to West	St. Paul CS	Maintenance	Y
Sep-25	9/30/2025	10/2/2025	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-25	10/1/2025	10/2/2025	2 Days	330/340	East to West	Bainbridges C/S	Maintenance	Y
Oct-25	10/7/2025	10/13/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Oct-25	10/14/2025	10/17/2025	4 Days	380	East to West	Columbus CS	Maintenance	Y
Nov-25	11/7/2025	11/10/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y