



Rockies Express Pipeline LLC

Preliminary REX 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Flow Direction</i>	<i>Station/Location/Area</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Sep-25	9/9/2025	9/19/2025	11 days	380	East to West	Chandlersville CS	Maintenance	Y
Sep-25	9/16/2025	9/18/2025	2 days	340	East to West	St. Paul CS	Maintenance	Y
Sep-25	9/30/2025	10/2/2025	3 Days	380	East to West	Washington Court House CS	Maintenance	Y
Oct-25	10/1/2025	10/2/2025	2 Days	330/340	East to West	Bainbridges C/S	ESD Test	Y
Oct-25	10/7/2025	10/13/2025	7 Days	380	East to West	Chandlersville CS	Maintenance	Y
Oct-25	10/14/2025	10/17/2025	4 Days	380	East to West	Columbus CS	Maintenance	Y