



RUBY Pipeline

Preliminary RUBY 2025 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jun-25	6/10/2025	6/11/2025	3	50	Desert Valley	All Units	ESD Test	Y
Jun-25	6/10/2025	6/13/2025	3	20	Roberson CS	All Units	ESD Test	Y