

***Tallgrass Interstate Gas Transmission LLC  
Rolling 12 Month  
Maintenance Plan***

<b><i>Start Month</i></b>	<b><i>Start Date</i></b>	<b><i>Finish Date</i></b>	<b><i>Duration of Outage</i></b>	<b><i>Impacted Sgmt   Pts</i></b>	<b><i>Station or District</i></b>	<b><i>Unit/Line</i></b>	<b><i>Brief Explanation</i></b>	<b><i>Firm Primary at Risk</i></b>
Dec-13	12/12/2013	12/12/2013	6 Hours	370	Funk TBS	Pipeline	Heater Install	
Dec-13	12/12/2013	12/12/2013	5 Hours	165	Omimex	Pipeline	Tie In	
Dec-13	12/20/2013	12/20/2013	8 Hours	330/720	Trenton Ethanol	Pipeline	TIGT Tie In	
Dec-13	12/23/2013	12/23/2013	8 Hours	145/760	Sterling Ethanol	Pipeline	TIGT Tie In	
May-14	5/20/2014	5/20/2014	6 Hours	190	Big Springs	Station	ESD Test and Calibrations	

***Thursday, December 12, 2013***