



**Tallgrass Interstate Gas Transmission LLC**

**Rolling 12 Month**

**Maintenance Plan**

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
May-2015	5/19/2015	5/19/2015	6 Hours	190	Big Springs	Station	ESD Test and Calibrations	N
Sep-2015	9/8/2015	9/8/2015	12 Hours	43/720	Casper	Station	ESD Test	N
Sep-2015	9/8/2015	9/18/2015	11 Day(s)	43 & 720	Casper Plant	Plant	Casper Plant Turnaround (Third Party Notification)	N