



Tallgrass Interstate Gas Transmission LLC

Rolling 12 Month

Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
May-2015	5/19/2015	5/19/2015	6 Hours	190	Big Springs	Station	ESD Test and Calibrations	N
Sep-2015	9/8/2015	9/18/2015	11 Day(s)	43 & 720	Casper Plant	Plant	Casper Plant Turnaround (Third Party Notification)	N
Sep-2015	9/8/2015	9/8/2015	12 Hours	43/720	Casper	Station	ESD Test	N