



Tallgrass Interstate Gas Transmission LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Sep-2016	9/12/2016	9/16/2016	5 Days	145	Pipeline	STERLING NW TBS LATERAL	Hydrostatic Test	N
Sep-2016	9/15/2016	9/15/2016	10 Hours	310	Pipeline	COLBY/NEBRASKA STATE LINE (GEM)	Line Lowering LL KS-18	N
Sep-2016	9/20/2016	9/20/2016	8 Hours	290	Pipeline	SCOTT CITY/COLBY (OAKLEY)	Line Lowering LL KS-5	N
Sep-2016	9/27/2016	9/27/2016	1 Day	58	Pipeline	LINGLE/MITCHELL (MORRILL NE East)	Pipe Replacement	N
Sep-2016	9/29/2016	9/29/2016	1 Day	58	Pipeline	LINGLE/MITCHELL (MORRILL NE West)	Pipe Replacement	N
Oct-2016	10/1/2016	10/1/2016	1 Day	58	Pipeline	LINGLE/MITCHELL (TORRINGTON WY)	Pipe Abandonment/Direct Assessment (Oct DATE TBD)	N
Oct-2016	10/1/2016	10/1/2016	6 Hours	310	Pipeline	HOXIE LATERAL (MENLO)	Line Lowering LL KS-4 (Oct Date TBD)	N
Oct-2016	10/5/2016	10/5/2016	8 Hours	430	Pipeline	ALBION STATION/PETERSBURG TO	Line Lowering	N
Oct-2016	10/6/2016	10/6/2016	8 Hours	420	Pipeline	CHECK VALVE SOUTH OF BATTLE CREEK/BATTLE CREEK TAKE OFF	Line Lowering	N
Oct-2016	10/12/2016	10/12/2016	8 Hours	430	Pipeline	ALBION/NELIGH 6" (ELGIN)	Line Lowering	N
Oct-2016	10/13/2016	10/13/2016	8 Hours	420	Pipeline	ALBION/NORFOLK 6" (NEWMAN GROVE)	Line Lowering	N
Oct-2016	10/18/2016	10/18/2016	12 Hours	140	Pipeline	PAOLI/HAXTUN	Pipe Replacement	N