



Tallgrass Interstate Gas Transmission, LLC

12-Month Rolling Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
May-2017	5/17/2017	5/17/2017	6 Hours	190	Big Springs	STATION	ESD Test and Station Calibrations	N
Aug-2017	8/15/2017	8/15/2017	12 Hours	43/720	Casper	STATION	ESD Test	N