



**Tallgrass Interstate Gas Transmission, LLC**

**12-Month Rolling Maintenance Plan**

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
Apr-2017	4/1/2017	4/1/2017	8 Hours	100	Pipeline	DALTON TAKE OFF	Drip Removal (April Date TBD)	N
Apr-2017	4/4/2017	4/4/2017	8 Hours	430	Pipeline	HUMPHREY LATERAL	Line Lowering	N
Apr-2017	4/5/2017	4/5/2017	8 Hours	430	Pipeline	ALBION STATION/PETERSBURG TAKE OFF	Line Lowering/Drip Removal	N
Apr-2017	4/18/2017	4/18/2017	8 Hours	215	Pipeline	AMHERST VALVE SET/RIVERDALE CHECK	Drip Removal	N
May-2017	5/1/2017	5/1/2017	8 Hours	100	Pipeline	GURLEY	Drip Removal (May Date TBD)	N
May-2017	5/17/2017	5/17/2017	6 Hours	190	Big Springs	STATION	ESD Test and Station Calibrations	N
Jun-2017	6/1/2017	6/1/2017	8 Hours	145	Interconnect	STERLING #1 TBS	Heater Replacement (June/July Date TBD)	N
Jun-2017	6/1/2017	6/1/2017	8 Hours	N/A	Pipeline	VALLERY/WELDONA	Drip Removal (June Date TBD)	N
Jul-2017	7/1/2017	7/1/2017	4 hours	365	Pipeline	KENSINGTON LATERAL	Line Lowering (July Date TBD)	N
Jul-2017	7/1/2017	7/1/2017	4 Days	365	Pipeline	PHILLIPSBURG/HASTINGS	Line Lowering (July Date TBD)	N
Jul-2017	7/1/2017	7/1/2017	10 Hours	360	Pipeline	HILL CITY LATERAL	Drip Removal(s) (July Date TBD)	N
Jul-2017	7/1/2017	7/1/2017	4 Hours	360	Pipeline	HILL CITY POWER PLANT LATERAL	Line Lowering (July Date TBD)	N
Jul-2017	7/1/2017	7/1/2017	8 Hours	150	Pipeline	OTIS	Drip Removal (July Date TBD)	N
Aug-2017	8/1/2017	8/1/2017	8 Hours	150	Pipeline	AKRON	Drip Removal (August Date TBD)	N
Aug-2017	8/15/2017	8/24/2017	10 Days	45	Pipeline	CASPER TO WELCH JUNCTION	Line Lowering	N
Aug-2017	8/15/2017	8/24/2017	10 Days	43 & 720	Casper Plant	PLANT	Casper Plant Turnaround	N
Aug-2017	8/15/2017	8/15/2017	12 Hours	43/720	Casper	STATION	ESD Test	N
Sep-2017	9/1/2017	9/1/2017	8 Hours	150	Pipeline	ATWOOD TBS LATERAL	Drip Removal (September Date TBD)	N
Sep-2017	9/1/2017	9/1/2017	8 Hours	140	Pipeline	HAXTUN/FLEMING	Line Replacement (Sep/Nov Date TBD)	N