



**Tallgrass Interstate Gas Transmission, LLC**

**Rolling 12-Month Maintenance Plan**

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
Oct-2017	10/2/2017	10/4/2017	3 Day(s)	180	Pipeline	COLBY #1 TBS/NE REGULATOR	Tethered Tool Run	N
Oct-2017	10/10/2017	10/10/2017	6 Hour(s)	470	Pipeline	RAGAN TBS	Filter installation	N
Oct-2017	10/11/2017	10/11/2017	6 Hour(s)	470	Pipeline	HUNTLEY TBS	Filter installation	N
Oct-2017	10/12/2017	10/12/2017	8 Hour(s)	460	Pipeline	Hastings North TBS	Filter installation	N
Oct-2017	10/24/2017	10/24/2017	8 Hour(s)	180	Pipeline	COLBY CS/COLBY NE REGULATOR	Pipe Installation	N
Nov-2017	11/8/2017	11/8/2017	8 Hour(s)	150	Pipeline	ATWOOD TBS LATERAL	Drip Removal	N
Nov-2017	11/14/2017	11/14/2017	8 Hour(s)	180	Pipeline	COLBY #2 TBS/NE LATERAL	Pipe Replacement	N
Nov-2017	11/20/2017	11/21/2017	2 Day(s)	140	Pipeline	HAXTUN TO FLEMING	Line Replacement	N