



Tallgrass Interstate Gas Transmission LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Nov-2017	11/7/2017	11/7/2017	6 Hour(s)	250	Pipeline	ODESSA TBS	Filter installation	N
Nov-2017	11/8/2017	11/8/2017	6 Hour(s)	190	Pipeline	ROSCOE TBS	Filter installation	N
Nov-2017	11/8/2017	11/8/2017	8 Hour(s)	150	Pipeline	ATWOOD TBS LATERAL	Drip Removal	N
Nov-2017	11/14/2017	11/14/2017	8 Hour(s)	180	Pipeline	COLBY #2 TBS/NE LATERAL	Pipe Replacement	N
Dec-2017	12/11/2017	12/12/2017	2 Day(s)	140	Pipeline	HAXTUN TO FLEMING	Line Replacement	N