



Tallgrass Interstate Gas Transmission LLC
Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Jan-2018	1/9/2018	1/9/2018	4 Hours	140	Pipeline	HAXTUN TO FLEMING	Line Replacement	N
May-2018	5/8/2018	5/8/2018	12 Hours	43/720	Casper	STATION	ESD Test	N
May-2018	5/16/2018	5/16/2018	6 Hours	190	Big Springs	STATION	ESD Test and Station Calibrations	N