



Tallgrass Interstate Gas Transmission LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
May-2018	5/8/2018	5/8/2018	12 Hours	43/720	Casper	Station	ESD Test	N
May-2018	5/16/2018	5/16/2018	6 Hours	190	Big Springs	Station	ESD Test and Station Calibrations	N
May-2018	5/21/2018	6/9/2018	20 Days	190	Pipeline	Ogallala/North Platte	Hydro Test	N