



Tallgrass Interstate Gas Transmission, LLC

Rolling 12-Month Maintenance Plan

| Start Month | Start Date | Finish Date | Outage Duration | Segment | Station | Unit/Line | Explanation | Firm Primary at Risk |
|--------------------|-------------------|--------------------|------------------------|----------------|----------------|-------------------------------|-----------------------------------|---------------------------------|
| Apr-2018 | 4/24/2018 | 4/24/2018 | 6-8 Hours | 330 | Pipeline | Herndon Lateral | Line Lowering | N |
| May-2018 | 5/8/2018 | 5/8/2018 | 12 Hours | 43/720 | Casper | Station | ESD Test | N |
| May-2018 | 5/16/2018 | 5/16/2018 | 6 Hours | 190 | Big Springs | Station | ESD Test and Station Calibrations | N |
| May-2018 | 5/21/2018 | 6/9/2018 | 20 Days | 190 | Pipeline | Ogallala/North Platte | Hydrostatic Test | N |
| Jul-2018 | 7/25/2018 | 7/25/2018 | 1 Day | 520 | Pipeline | Toulon to Catherine Valve Set | Tethered Tool Run | N |