



Rockies Express Pipeline LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Flow Direction	Station/Location/Area	Explanation	Firm Primary at Risk
May-2018	5/1/2018	5/2/2018	2 Days	240	West to East	Julesburg	ESD Test	Y
May-2018	5/1/2018	5/3/2018	3 Days	390	East to West	Chandlersville	Maintenance	N
May-2018	5/3/2018	5/3/2018	1 Day	150	West to East	Arlington	ESD Test	N
May-2018	5/8/2018	5/8/2018	1 Day	300	West to East	Mexico	Maintenance	N
May-2018	5/8/2018	5/10/2018	3 Days	390	East to West	Chandlersville	Maintenance	N
May-2018	5/15/2018	5/17/2018	3 Days	390	East to West	Chandlersville	Maintenance	N
Jun-2018	6/5/2018	6/6/2018	2 Days	140	N/A	Echo Springs	Maintenance	Y
Jun-2018	6/12/2018	6/14/2018	3 Days	130	West to East	Wamsutter	Maintenance	Y
Jun-2018	6/12/2018	6/15/2018	4 Days	240	West to East	Julesburg	Maintenance	Y
Jun-2018	6/26/2018	6/27/2018	2 Days	130	N/A	Lost Creek	Maintenance	N
Jun-2018	6/27/2018	6/27/2018	1 Day	320	West to East	Blue Mound	ESD Test	Y
Jul-2018	7/9/2018	7/14/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Jul-2018	7/10/2018	7/10/2018	1 Day	260/270/280	West to East	Steele City	Smart tool run	N
Jul-2018	7/11/2018	7/11/2018	1 Day	250	West to East	Bertrand	ESD Test	Y
Jul-2018	7/12/2018	7/12/2018	1 Day	380	East to West	Chandlersville	ESD Test	Y
Jul-2018	7/17/2018	7/17/2018	1 Day	290	West to East	Turney	Smart tool run	N
Jul-2018	7/30/2018	8/3/2018	5 Days	390	East to West	Chandlersville	Maintenance	Y
Aug-2018	8/6/2018	8/10/2018	5 Days	390	East to West	Chandlersville	Maintenance	Y
Aug-2018	8/6/2018	8/11/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Aug-2018	8/7/2018	8/11/2018	5 Days	380	East to West	Columbus	Maintenance	N
Aug-2018	8/13/2018	8/17/2018	5 Days	390	East to West	Chandlersville	Maintenance	Y
Aug-2018	8/14/2018	8/14/2018	1 Day	140	N/A	Echo Springs	ESD Test	Y
Aug-2018	8/20/2018	8/31/2018	12 Days	390	East to West	Chandlersville	Maintenance	Y
Sep-2018	9/11/2018	9/12/2018	2 Days	140	West to East	Echo Springs	Maintenance	Y
Sep-2018	9/25/2018	9/26/2018	2 Days	130	West to East	Lost Creek	Maintenance	N
Oct-2018	10/3/2018	10/4/2018	2 Days	290	West to East	Turney	Maintenance	Y
Oct-2018	10/8/2018	10/12/2018	5 Days	130	N/A	Lost Creek	Maintenance	Y
Oct-2018	10/10/2018	10/11/2018	2 Days	300	West to East	Mexico	Maintenance	Y
Oct-2018	10/15/2018	10/19/2018	5 Days	130	N/A	Lost Creek	Maintenance	Y
Oct-2018	10/15/2018	10/20/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Oct-2018	10/22/2018	10/27/2018	6 Days	140	N/A	Echo Springs	Maintenance	Y
Oct-2018	10/30/2018	10/31/2018	2 Days	260	West to East	Steele City	Maintenance	Y
Nov-2018	11/6/2018	11/8/2018	3 Days	100	West to East	Meeker	Maintenance	Y
Dec-2018	12/4/2018	12/6/2018	3 Days	130	West to East	Wamsutter	Maintenance	N
Dec-2018	12/11/2018	12/12/2018	2 Days	140	N/A	Echo Springs	Maintenance	Y
Dec-2018	12/26/2018	12/27/2018	2 Days	130	N/A	Lost Creek	Maintenance	N