



**TIGT Pipeline Company**

**Preliminary TIGT 2020 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Segment</i>	<i>Outage Duration</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Oct-20	10/1/20	10/1/20	420	12 Hours	Pipeline	Lindsay Lateral 2"	Pipe Replacement	Y
Oct-20	10/1/20	10/1/20	390	12 Hours	Pipeline	Doniphan to York 8"	Line Lowering	Y