



**TIGT Pipeline Company**

**Preliminary TIGT 2021 Maintenance**

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<b>Start Month</b>	<b>Start Date</b>	<b>Finish Date</b>	<b>Outage Duration</b>	<b>Segment</b>	<b>Station</b>	<b>Unit/Line</b>	<b>Explanation</b>	<b>Firm Primary at Risk</b>
Oct-21	10/5/21	10/6/21	2 Days	825	Tescott Lateral	Pipeline	Maintenance	Y