



Trailblazer Pipeline Company
Preliminary TPC 2022 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Aug-2022	8/9/2022	8/9/2022	1 Day	30	602	Unit 2	Maintenance	Y
Aug-2022	8/10/2022	8/10/2022	1 Day	30	602	Unit 2	Maintenance	Y
Sep-2022	9/13/2022	9/15/2022	3 Days	30	602	Station	Maintenance	Y
Sep-2022	9/27/2022	9/30/2022	4 Days	20	601	Station	Maintenance	Y
Oct-2022	10/5/2022	10/5/2022	1 Day	30	602	Station	Maintenance	Y
Oct-2022	10/11/2022	10/13/2022	3 Days	40	603	Station	Maintenance	Y
Oct-2022	10/25/2022	10/27/2022	3 Days	40	603	1 and 2	Maintenance	Y