



TIGT Pipeline Company

Preliminary TIGT 2023 Maintenance

Listed below is a summary of the planned outages that could affect segment and/or receipt/delivery point capacity. This schedule is not necessarily a complete list of all planned outages that may occur and is subject to change as time progresses to reflect any project delays, modifications, cancellations and/or additions. Additionally, the anticipated impacts and restrictions are subject to change.

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Oct-23	10/3/23	10/3/23	12 Hours	210	NORTH PLATTE TO GRAND ISLAND 16"	Pipeline	Maintenance	Y