

***Trailblazer Pipeline Company
Rolling 12 Month
Maintenance Plan***

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Duration of Outage</i>	<i>Impacted Sgmt \ Pts</i>	<i>Station or District</i>	<i>Unit/Line</i>	<i>Brief Explanation</i>	<i>Primary Firm at Risk</i>
May-14	5/1/2014	5/1/2014	1 Day(s)	20	601	Unit 2	Calibrations/Power Wash	Yes
May-14	5/5/2014	5/5/2014	1 Day(s)	20	601	Station	Maintenance	Yes
May-14	5/13/2014	5/13/2014	1 Day(s)	30	602	Unit 1	Maintenance	Yes
May-14	5/29/2014	5/29/2014	1 Day(s)	40	603 / EOL	T/B-Pipeline	Smart Pig run	Yes
Jun-14	6/3/2014	6/3/2014	1 Day(s)	30	602	Station	ESD Test/Maintenance	Yes
Jun-14	6/3/2014	6/3/2014	1 Day(s)	40	603	Station	ESD Test/Maintenance	Yes
Jul-14	7/21/2014	7/22/2014	2 Day(s)	40	Station 603	Unit 1	VFD Maintenance	Yes
Jul-14	7/23/2014	7/24/2014	2 Day(s)	40	Station 603	Unit 2	VFD Maintenance	Yes
Aug-14	8/12/2014	8/12/2014	1 Day(s)	30	602	Unit 2	Maintenance	Yes
Oct-14	10/7/2014	10/7/2014	1 Day(s)	20	601	Unit 1	Maintenance	Yes

Monday, April 21, 2014

Page 1 of 2

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Duration of Outage</i>	<i>Impacted Sgmt \ Pts</i>	<i>Station or District</i>	<i>Unit/Line</i>	<i>Brief Explanation</i>	<i>Primary Firm at Risk</i>
Oct-14	10/9/2014	10/9/2014	1 Day(s)	20	601	Unit 2	Maintenance	Yes
Oct-14	10/30/2014	10/30/2014	1 Day(s)	40	603	Unit 1	Maintenance	Yes

Monday, April 21, 2014

Page 2 of 2