

Trailblazer Pipeline Company Rolling 12 Month

Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explaination	Firm Primary at Risk
Oct-2014	10/8/2014	10/8/2014	1 Day	20	601 to 602	Pipeline	Smart Pig Between Station 601 and 602	Yes
Oct-2014	10/14/2014	10/14/2014	1 Day	30	602 to 603	Pipeline	Smart Pig Between Station 602 and 603	Yes