



Trailblazer Pipeline Company
Rolling 12-Month
Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Aug-2016	8/16/2016	8/16/2016	1 Day(s)	40	603	Station	Electrical Checks	Y
Oct-2016	10/4/2016	10/4/2016	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2016	10/6/2016	10/6/2016	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2016	10/19/2016	10/19/2016	1 Day(s)	40	603	Station	Maintenance	Y
Nov-2016	11/8/2016	11/10/2016	3 Day(s)	40	603	Pipeline	Pipe Replacement	Y