



Trailblazer Pipeline Company LLC

12-Month Rolling Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Mar-2017	3/1/2017	4/1/2017	32 day(s)	20	Pipeline	Station 601	Coating Replacement	N
Apr-2017	4/12/2017	4/12/2017	1 Day(s)	30	602	Unit 1	Maintenance	Y
Apr-2017	4/25/2017	4/27/2017	3 Day(s)	20	601	Station	ESD Test/Calibrations	Y
May-2017	5/18/2017	5/18/2017	1 Day(s)	20	601	Pipeline	601 to 602 Smart Pig run	Y
May-2017	5/23/2017	5/23/2017	1 Day(s)	40	603 / EOL	T/B-Pipeline	Smart Pig run	Y
May-2017	5/23/2017	5/24/2017	2 Day(s)	30	602	Unit 1	Maintenance	Y
Jun-2017	6/6/2017	6/6/2017	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Jun-2017	6/7/2017	6/7/2017	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Aug-2017	8/2/2017	8/2/2017	1 Day(s)	30	602	Unit 2	Maintenance	Y
Aug-2017	8/15/2017	8/15/2017	1 Day(s)	30	602	Station	Electrical Checks	Y
Aug-2017	8/15/2017	8/16/2017	2 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2017	10/3/2017	10/3/2017	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2017	10/5/2017	10/5/2017	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2017	10/10/2017	10/10/2017	1 Day(s)	40	603	Unit 1	Maintenance	Y
Oct-2017	10/12/2017	10/12/2017	1 Day(s)	40	603	Unit 2	Maintenance	Y