



Trailblazer Pipeline Company LLC

12-Month Rolling Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Apr-2017	4/12/2017	4/12/2017	1 Day(s)	30	602	Unit 1	Maintenance	N
Apr-2017	4/25/2017	4/27/2017	3 Day(s)	20	601	Station	ESD Test/Calibrations	N
May-2017	5/18/2017	5/18/2017	1 Day(s)	20	601	Pipeline	601 to 602 Smart Pig run	Y
May-2017	5/23/2017	5/23/2017	1 Day(s)	40	603 / EOL	T/B-Pipeline	Smart Pig run	Y
May-2017	5/23/2017	5/24/2017	2 Day(s)	30	602	Unit 1	Maintenance	Y
Jun-2017	6/6/2017	6/6/2017	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Jun-2017	6/7/2017	6/7/2017	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Jun-2017	6/13/2017	6/14/2017	2 Day(s)	30	602	Station	Electrical Air Switch Replacement	Y
Aug-2017	8/2/2017	8/2/2017	1 Day(s)	30	602	Unit 2	Maintenance	Y
Aug-2017	8/15/2017	8/15/2017	1 Day(s)	30	602	Station	Electrical Checks	Y
Aug-2017	8/15/2017	8/16/2017	2 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2017	10/3/2017	10/3/2017	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2017	10/5/2017	10/5/2017	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2017	10/10/2017	10/10/2017	1 Day(s)	40	603	Unit 1	Maintenance	Y
Oct-2017	10/12/2017	10/12/2017	1 Day(s)	40	603	Unit 2	Maintenance	Y