



Trailblazer Pipeline Company LLC

12-Month Rolling Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
May-2017	5/10/2017	5/10/2017	1 Day(s)	20	601	Station	Water Wash Coolers	N
May-2017	5/19/2017	5/19/2017	1 Day(s)	20	601	Pipeline	Smart Pig run	Y
May-2017	5/23/2017	5/23/2017	1 Day(s)	30	602	Unit 2	Maintenance	N
May-2017	5/24/2017	5/24/2017	1 Day(s)	40	603 / EOL	T/B-Pipeline	Smart Pig run	Y
Jun-2017	6/6/2017	6/6/2017	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Jun-2017	6/7/2017	6/7/2017	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Jun-2017	6/13/2017	6/14/2017	2 Day(s)	30	602	Station	Maintenance	Y
Aug-2017	8/2/2017	8/2/2017	1 Day(s)	30	602	Unit 2	Maintenance	Y
Aug-2017	8/15/2017	8/15/2017	1 Day(s)	30	602	Station	Electrical Checks	Y
Aug-2017	8/15/2017	8/16/2017	2 Day(s)	30	602	Unit 2	Maintenance	Y
Oct-2017	10/3/2017	10/3/2017	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2017	10/5/2017	10/5/2017	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2017	10/10/2017	10/10/2017	1 Day(s)	40	603	Unit 1	Maintenance	Y
Oct-2017	10/12/2017	10/12/2017	1 Day(s)	40	603	Unit 2	Maintenance	Y