



Trailblazer Pipeline Company LLC

Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Mar-2018	3/5/2018	3/16/2018	12 Day(s)	40	603	Station	Unit PLC Upgrade	Y
Mar-2018	3/17/2018	3/28/2018	12 Day(s)	40	603	Station	Unit PLC Upgrade	Y
Apr-2018	4/12/2018	4/12/2018	1 Day(s)	30	602	Unit 1	Maintenance	Y
Apr-2018	4/24/2018	4/24/2018	1 Day(s)	20	601	Station	ESD Test/Calibrations	Y
May-2018	5/9/2018	5/9/2018	1 Day(s)	20	601	Station	Water Wash Coolers	Y
May-2018	5/15/2018	5/19/2018	5 Day(s)	20	601	Unit 2	Power Turbine Change Out	Y
May-2018	5/16/2018	5/16/2018	1 Day(s)	30	602	Pipeline	602 to 603 Smart Pig run	Y
May-2018	5/24/2018	5/24/2018	1 Day(s)	30	602	Unit 2	Maintenance	Y
May-2018	5/28/2018	6/8/2018	12 Day(s)	30	602	Station	Unit PLC Upgrades	Y
Jun-2018	6/6/2018	6/6/2018	1 Day(s)	40	603	Station	ESD Test/Maintenance	Y
Jun-2018	6/7/2018	6/7/2018	1 Day(s)	30	602	Station	ESD Test/Maintenance	Y
Aug-2018	8/1/2018	8/2/2018	2 Day(s)	40	603	Station	Electric Drive Maintenance	Y
Aug-2018	8/2/2018	8/2/2018	1 Day(s)	30	602	Unit 2	Maintenance	Y
Aug-2018	8/2/2018	8/3/2018	2 Day(s)	30	602	Station	Electric Drive Maintenance	Y
Sep-2018	9/10/2018	9/21/2018	12 Day(s)	20	601	Station	Unit PLC Upgrades	Y
Oct-2018	10/2/2018	10/2/2018	1 Day(s)	20	601	Unit 1	Maintenance	Y
Oct-2018	10/4/2018	10/4/2018	1 Day(s)	20	601	Unit 2	Maintenance	Y
Oct-2018	10/10/2018	10/10/2018	1 Day(s)	40	603	Unit 1	Maintenance	Y
Oct-2018	10/12/2018	10/12/2018	1 Day(s)	40	603	Unit 2	Maintenance	Y