



Trailblazer Pipeline Company LLC
Rolling 12-Month Maintenance Plan

Start Month	Start Date	Finish Date	Outage Duration	Segment	Station	Unit/Line	Explanation	Firm Primary at Risk
Jul-2018	7/10/2018	7/19/2018	10 Days	30	602	Station	Maintenance	Y
Jul-2018	7/24/2018	7/26/2018	3 Days	40	603	Unit 2	Maintenance	Y
Aug-2018	8/7/2018	8/9/2018	3 Days	30	602	Downstream of Station 602	Replace 3 miles of mainline	Y
Aug-2018	8/15/2018	8/16/2018	2 Days	30	602	Unit 2	Maintenance	N
Sep-2018	9/10/2018	9/21/2018	12 Days	20	601	Station	Maintenance	Y
Oct-2018	10/2/2018	10/2/2018	1 Day	20	601	Unit 1	Maintenance	Y
Oct-2018	10/4/2018	10/4/2018	1 Day	20	601	Unit 2	Maintenance	Y
Oct-2018	10/10/2018	10/10/2018	1 Day	40	603	Unit 2	Maintenance	Y
Oct-2018	10/12/2018	10/12/2018	1 Day	40	603	Unit 2	Maintenance	Y
Oct-2018	10/15/2018	10/16/2018	2 Days	40	603	Unit 1	Maintenance	Y