



Trailblazer Pipeline Company

Rolling 12 Month

Maintenance Plan

<i>Start Month</i>	<i>Start Date</i>	<i>Finish Date</i>	<i>Outage Duration</i>	<i>Segment</i>	<i>Station</i>	<i>Unit/Line</i>	<i>Explanation</i>	<i>Firm Primary at Risk</i>
Jun-2019	6/4/2019	6/4/2019	1 Day	40	603	Station	ESD Test	Y
Jun-2019	6/5/2019	6/5/2019	1 Day	30	602	Station	ESD Test	Y
Jun-2019	6/10/2019	6/11/2019	2 Days	20	601	Pipeline	ESD Test	Y
Jun-2019	6/12/2019	6/12/2019	1 Day	20	601	Pipeline	Maintenance	Y
Jun-2019	6/13/2019	6/13/2019	1 Day	20	601	Pipeline	Maintenance	Y
Aug-2019	8/1/2019	8/1/2019	1 Day	30	602	Unit 2	Maintenance	Y
Aug-2019	8/13/2019	8/14/2019	2 Days	30	602	Unit 2	Maintenance	Y
Oct-2019	10/1/2019	10/1/2019	8 Hours	20	601	Pipeline	Maintenance	Y
Oct-2019	10/3/2019	10/3/2019	8 Hours	20	601	Pipeline	Maintenance	Y
Oct-2019	10/8/2019	10/8/2019	6 Hours	40	603	Station 603	Maintenance	Y
Oct-2019	10/10/2019	10/10/2019	6 Hours	40	603	Station 603	Maintenance	Y